

Wednesday, November 26, 2008

Project Report Status

<i>Project Number</i>	<i>Project Title</i>	<i>Date Draft Sent</i>	<i>Date Comments Requested</i>	<i>Date Comments Sent</i>	<i>Date Final Sent</i>	<i>Comments</i>
SPR- 2200	High Performance Concrete Bridge Project for SR-43	4/25/2003	5/27/2003	6/19/2003		Phase I Report
SPR- 2382	Performance Related Specifications for Concrete Pavement	9/9/2004	10/11/2004			Publication Pending
SPR- 2665	Frictional Resistance of Aggregates for HOT-Mix Asphalt Pavements	1/18/2005	2/18/2005	3/16/2005		
SPR- 2664	Effects of Geometric Characteristics of Rural Two-Lane Roads on Safety	11/22/2005	12/27/2005	1/20/2006		Publication Pending
SPR- 2852	Statewide Wireless Communications	2/10/2006	3/10/2006	6/26/2006		
SPR- 2911	High-Performance Concrete Bridge Decks: A Fast-Track Implementation Study Volume 1: Structural Behavior	2/10/2006	3/10/2006	6/26/2006		Report at JTRP Office
SPR- 2932	Statistical Analysis of Indiana Rainfall Data	5/8/2006	6/8/2006	7/31/2006		Report at JTRP Office
SPR- 2874	Primary Emergency Routes for Transportation Security	10/18/2006	11/20/2006	1/18/2007		Report at JTRP Office
SPR- 2789	Dowel Bar Retrofit Mix Design and Specification	1/18/2007	2/19/2007	4/9/2007		Publication Pending

Wednesday, November 26, 2008

Project Report Status

<i>Project Number</i>	<i>Project Title</i>	<i>Date Draft Sent</i>	<i>Date Comments Requested</i>	<i>Date Comments Sent</i>	<i>Date Final Sent</i>	<i>Comments</i>
SPR- 2459	The Problem of Wet Subgrades	6/8/2007	7/9/2007			Report at JTRP Office
SPR- 2863	Saw-Cutting Guidelines for Concrete Pavements: Examining the Requirements for Time and Depth of Saw-Cutting, Volumes 1 and 2	6/8/2007	7/9/2007			Time Extension
SPR- 2950	Risk Assessment of Various Median Treatments of Freeways	2/21/2008	3/21/2008	4/29/2008		
SPR- 2630	Response of Laterally Loaded Piles in Multi-Layered Soils	2/21/2008	3/21/2008			
SPR- 2411	Using Automated Vehicle Location Technology to Enhance Traffic Signal Timing and Travel Demand Modeling	2/21/2008	3/21/2008			
SPR- 3007	Post-Construction Evaluation of Lime-Treated Soils	2/21/2008	3/21/2008	4/29/2008		
SPR- 2941	Modifying the Selection Process of Concrete Mixture Proportions for INDOT	3/3/2008	4/3/2008	4/29/2008		
SPR- 3107	Clogging of Underdrain Geotextile Fabrics	3/20/2008	4/20/2008	4/29/2008		Report at JTRP Office
SPR- 2948	Dynamic Message Signs on Indiana Highways - Guidelines for Message Content and Deployment	3/20/2008	4/20/2008			
SPR- 2400	Effective Deployment of Portable Dynamic Message Signs	3/20/2008	4/20/2008			

Wednesday, November 26, 2008

Project Report Status

<i>Project Number</i>	<i>Project Title</i>	<i>Date Draft Sent</i>	<i>Date Comments Requested</i>	<i>Date Comments Sent</i>	<i>Date Final Sent</i>	<i>Comments</i>
SPR- 3005	Classification of Organic Soils	5/19/2008	6/19/2008			Past Due
SPR- 2634	Limit States and Load Resistance Design of Slopes and Retaining Structures	6/25/2008	7/25/2008			
SPR- 2856	Assessment of Axially-Loaded Pile Dynamic Design Methods and Review of INDOT Axially-Loaded Pile Design Procedure	6/30/2008	7/30/2008			Report at JTRP Office
SPR- 2867	Earthquake Resistance of Integral Bridges	8/27/2008	9/29/2008			